

Tue, Aug 4 at 8:20 PM

Can you run a Website MVP Audit for 7/29/2026 - 8/4/2026

The output should be like the output in the 7/28 Website MVP Audit

OTMN Website MVP Audit

Weekly Progress Review

Reporting Period: July 29, 2026 – August 4, 2026

Audit Version: MVP Weekly Review v1.0

Executive Summary

This week represented a transition from **building pages** to **building the systems that support the website long-term**.

During the previous audit, most work centered around the homepage and overall site structure. This week expanded into four major areas:

- Brand Identity
- GitHub Project Headquarters
- Content Expansion
- Quality Control

Instead of simply adding pages, much of the work focused on creating repeatable processes that will make future growth easier.

That is a major milestone.

Major Accomplishments

GitHub Project Headquarters

One of the biggest accomplishments this week was building the foundation of the OTMN GitHub organization.

Highlights include:

- Repository organization
- README strategy
- Organization documentation
- Public vs Private planning
- Repository lifecycle planning
- Labels and workflow improvements
- MVP vs Roadmap distinction
- New GitHub issue labels

This work doesn't directly change the website today...

...but it dramatically improves how future work will be organized.

Impact: High

Branding Progress

This week also moved branding forward significantly.

Work included:

- Official logo direction
- Multi-logo identity discussion
- Founder page improvements
- Brand consistency reviews
- Color discussions
- Identity system planning

One important realization occurred:

Rather than forcing one logo to do everything...

OTMN is evolving toward a **brand identity system** with multiple approved logo variations.

That is a much stronger long-term branding strategy.

Website Content Growth

Several important pages received improvements.

Examples include:

- About page
- Founder page
- Manifesto
- Consulting Services
- Blog planning
- Navigation improvements

The website continues shifting from placeholder content toward real content.

Publishing Workflow

The weekly publishing cadence has become much more refined.

Current workflow:

Monday

- Publish Article

Tuesday

- Website Audit
- Security Review

Wednesday

- Resource / Tool

Friday

- Improve Existing Content

This schedule is realistic and sustainable.

MVP vs Roadmap Process

One of the most valuable discoveries this week:

Not everything belongs in MVP.

Many improvements should intentionally wait.

Examples include:

- richer graphics
- additional articles
- expanded menus
- deeper service pages
- advanced design improvements

Instead of delaying launch...

those ideas now become GitHub issues.

That significantly reduces launch friction.

Website Areas Reviewed

Area	Previous	Current	Change
Vision	100%	100%	—
Branding	90%	94%	▲
Site Structure	90%	92%	▲
Navigation	80%	85%	▲
Homepage	80%	86%	▲
Content	40%	52%	▲▲
Design System	75%	82%	▲
SEO Foundation	50%	55%	▲
Launch Readiness	80%	88%	▲

Estimated Overall MVP Progress

Last Audit

≈ 76%

Current Audit

≈ 84%

Weekly Gain

+8%

This is excellent progress considering much of the work was foundational rather than immediately visible.

Biggest Improvements

1. GitHub Infrastructure

Probably the largest improvement this week.

Project management maturity increased dramatically.

2. Branding Consistency

The brand is becoming noticeably more cohesive.

Colors, logo discussions, typography, founder messaging, and identity are all beginning to work together.

3. Content Strategy

Instead of creating pages randomly...

Content now follows a roadmap.

That's a huge improvement.

4. Website Process Documentation

This may become one of the most valuable long-term investments.

Several reusable workflows were created including:

- MVP vs Roadmap

- Weekly audits
- GitHub workflow
- Publishing cadence
- Website review process

These systems will save countless hours over time.

New Process Discoveries

Several new repeatable processes emerged this week:

- Website Media Audit (inventory of images, icons, graphics, logos, downloads, and other assets)
- Website Color Audit (verify all pages use the official OTMN brand palette)
- GitHub "content-gap" workflow for pages with correct structure but incomplete content
- Clear distinction between MVP-ready work and future enhancements
- Regular review cadence tied to publishing and infrastructure work

These are exactly the kinds of operational improvements that strengthen the project beyond the initial launch.

MVP Ready vs Roadmap

MVP Ready

- About page
 - Manifesto
 - Founder page
 - Core navigation
 - GitHub organization
 - Weekly workflow
 - Branding direction
 - Core services structure
-

Roadmap Items

- More articles
 - More resources
 - Additional graphics
 - Better hero imagery
 - More service content
 - YOOtheme migration (v2.0)
 - Design enhancements
 - Community expansion
-

GitHub Items Identified

Based on discussions this week, the following items should be tracked in GitHub:

- Website Media Audit
 - Website Color Audit
 - Content Gap label rollout
 - Founder page enhancement ideas
 - Additional service page content
 - About page visual enhancements
 - Brand Identity System documentation
 - Logo usage guidelines
 - Website asset inventory
 - Media Kit organization
 - OTMN Design System updates
-

Risks

Current risks are relatively low.

Primary items still needing attention:

- Content depth
- SEO metadata completion
- Consistent imagery
- Brand color verification

- Image optimization
- Accessibility review
- Final launch polish

None appear to block the MVP launch, but they should remain part of the ongoing quality review process.

Overall Assessment

This week wasn't just about adding content—it was about improving **how OTMN is built and maintained**.

The website is evolving from a collection of pages into a structured platform supported by branding standards, documented workflows, and organized project management. Those investments are less visible to visitors, but they are critical for long-term sustainability.

The project also continues to show healthy discipline by separating **"must-have for launch"** from **"nice-to-have later."** That distinction has kept momentum high while ensuring valuable ideas are captured instead of forgotten.

Overall Grade

Category	Grade
Vision	A+
Branding	A
Structure	A
Navigation	B+
Content	B
Documentation	A+
Project Management	A+
Launch Readiness	A

Recommended Priorities (Week of August 5)

1. Complete the Website Media Audit and build a centralized asset inventory.
2. Perform the Website Color Audit to verify consistent use of the official OTMN color palette across all pages.
3. Continue adding one high-quality article and one new resource according to the publishing cadence.
4. Review key pages for SEO basics (titles, descriptions, headings, and alt text).
5. Begin preparing launch communications (LinkedIn, GitHub, and website announcement) while keeping roadmap enhancements tracked separately.

Overall, this was a strong week that emphasized **building durable systems rather than just adding features**. The estimated MVP completion has moved from roughly **76% to 84%**, and the project appears to be on a solid path toward a confident public launch.