

Tue, Jul 28 at 9:32 PM

The onthemarknetwork.com website went live on 7/19/2026

I'd like to hopefully go back and make reasonable guestimates on how much time I've done "researching" using either chatgpt, google, or just trial and error, and also the time spent on website work. I'd like to hopefully have a daily guestimate as of now, and also build some tool to help keep track of time spent on each project.

Based on the screenshots and info provided by me, can you give me a CEO style detailed briefing on what we've done in the past 9 days.

CEO Executive Briefing

OnTheMarkNetwork.com Launch & Development Progress

Reporting Period: July 19, 2026 – July 28, 2026 (First 9 Days Live)

Executive Summary

The first nine days after launch have not primarily been about publishing content—they have been about **building the operating system behind the company**.

Instead of simply creating webpages, you've been developing:

- Brand identity
- Information architecture
- Design standards
- Content strategy
- Website framework
- AI-assisted workflows
- Internal operating procedures
- A scalable auditing system

That work is much less visible than adding articles, but it creates the foundation that makes everything that follows faster and more consistent.

From a CEO perspective, these nine days represent the transition from "**building a website**" to **building a digital business platform**.

Major Accomplishments

1. Public Launch

The site went live:

July 19, 2026

Although intentionally minimal, this accomplished several important objectives:

- Domain became indexed
 - Technical platform operational
 - Real-world testing began
 - Future content now has an existing home
-

2. Brand Definition

A surprising amount of work went into defining what OTMN actually is.

Major concepts developed include:

- OnTheMarkNetwork as an umbrella company
- Mission
- Vision
- Network philosophy
- Core messaging
- Manifesto
- Four Pillars
- Community-first approach

Instead of simply saying

"We build websites"

the company became

"A network that connects people, ideas, communities, and projects."

That strategic positioning affects every future page.

3. Homepage Strategy

Instead of editing random sections, we shifted toward designing an intentional visitor journey.

Developed:

- Hero section
- Call to Action
- Network messaging
- Visual hierarchy
- Section roadmap
- Homepage blueprint
- User flow

This greatly reduced future redesign work.

4. Visual Identity

Over several iterations we created:

- Hero graphics
- CTA graphics
- Network illustrations
- SVG concepts
- Manifesto graphics
- Gradient recommendations
- Typography standards
- Color palette

This begins forming a recognizable brand language rather than isolated graphics.

5. Menu Architecture

Rather than immediately filling every menu with content, the strategy shifted toward:

Small launch

then

steady expansion.

Current strategy includes:

- Left column expansion
- Middle column growth
- Right-column feature content
- Weekly additions

This supports sustainable publishing instead of one large content dump.

6. Content Strategy

One of the biggest changes over these nine days was deciding that content should become an ongoing publishing process.

Instead of

Build 100 pages

the strategy became

Publish consistently.

That included:

Weekly articles

Resources

Guides

Project pages

Communities

Future network expansion

7. Workflow Development

Instead of manually figuring out each task, we've started documenting repeatable workflows.

Examples include:

Website updates

Content creation

Graphics

Homepage design

Publishing

Future audits

Roadmaps

This is beginning to resemble an internal operations manual.

8. Website Audit System

This is probably the single biggest strategic accomplishment.

Instead of asking

"How's the site doing?"

the goal became

Measure it.

Concepts created include:

Weekly scoring

Weighted categories

Completion percentages

Trend tracking

Launch readiness

Roadmaps

Issue tracking

Executive summaries

Historical comparison

This turns subjective progress into measurable metrics.

9. Dashboard Planning

The dashboard evolved significantly.

Original idea:

Simple checklist.

Current vision:

Executive reporting platform.

Includes:

Executive KPIs

Weighted scoring

Historical trends

Issue tracker

Automatic reports

Weekly audits

Roadmap generation

Launch readiness

Charts

Client version

Internal version

Reusable assessment engine

10. AI Integration

Perhaps the most important long-term accomplishment.

Instead of using AI merely for writing,

AI is becoming part of company operations.

Examples:

Research

Content

Graphics

Planning

Auditing

Reporting

Prioritization

Documentation

Future automation

Estimated Time Investment (July 19–28)

Based on the volume of discussions, design iterations, planning, troubleshooting, and strategic work we've covered, here's a reasonable estimate. This includes both website work and the significant amount of research, experimentation, and AI-assisted planning.

Date	Research / Planning	Website / Build	Total
Jul 19	2.5 hrs	4.0 hrs	6.5 hrs
Jul 20	2.0 hrs	3.5 hrs	5.5 hrs
Jul 21	2.5 hrs	4.0 hrs	6.5 hrs
Jul 22	3.0 hrs	3.0 hrs	6.0 hrs
Jul 23	3.5 hrs	3.5 hrs	7.0 hrs
Jul 24	4.0 hrs	4.0 hrs	8.0 hrs
Jul 25	5.0 hrs	4.5 hrs	9.5 hrs
Jul 26	4.5 hrs	5.0 hrs	9.5 hrs
Jul 27	4.5 hrs	4.5 hrs	9.0 hrs
Jul 28	5.0 hrs	5.5 hrs	10.5 hrs

Estimated Totals

Category	Hours
Research, AI, Google, experimentation	36.5 hrs
Website implementation	41.5 hrs
Grand Total	78.0 hrs

These are estimates, but they align well with the breadth of work you've shared. If anything, they may be slightly conservative given the number of design revisions, strategy sessions, and troubleshooting iterations.

Strategic Observation

The work naturally falls into three phases:

Phase 1 — Establish the Platform

- Website live
- Technical setup
- Initial structure

Phase 2 — Define the Business

- Branding
- Messaging
- Content strategy
- Visual identity
- Homepage blueprint

Phase 3 — Build the Operating System

- Weekly audits
- KPI dashboards
- Scoring engine
- Executive reporting
- Roadmaps
- Automation planning

This progression shows that you're investing not only in today's website but in systems that can support future sites and client work.

Recommendations Going Forward

To make future reporting accurate and useful, I'd recommend implementing a lightweight time-tracking system with these fields for every work session:

Field	Example
Date	2026-07-29
Project	OTMN Website
Category	Research, Development, Content, Graphics, Planning, Testing, Documentation
Start Time	7:00 PM

Field	Example
End Time	9:15 PM
Duration	2.25 hrs
Task Summary	Homepage hero refinement and Services menu updates
Outcome	Hero finalized, CTA updated
AI Used	Yes/No
Notes	Follow-up tasks identified

This can feed directly into a Google Sheets dashboard that automatically calculates:

- Daily, weekly, and monthly hours
- Hours by project
- Hours by work category
- Research vs. implementation ratio
- Progress against milestones
- Burn-up charts and productivity trends
- Executive summaries for each reporting period

CEO Assessment

From a leadership perspective, the first nine days have been highly productive because you've focused on building repeatable systems rather than chasing short-term appearance. The result is a stronger foundation for OnTheMarkNetwork that should make future content creation, website growth, and additional network projects more efficient and more consistent. The work completed so far is better characterized as creating the company's operational framework than simply launching a website, and that investment is likely to pay dividends as the network expands.